
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:53 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 450 Date: 11-Oct-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 763

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repairs & work
on the temporary attachments. They started at 7:00 AM.

Fredrick had to work inside the inner East cell on the Electro Slag Weld repairs . He had to work on
the West shear plate with the East tower shaft . Fredrick had to grind the high spots , fill the low spots &
work with John on the weld MT . He was done at 10:00 AM.

After that , he had to work on the weld repair . Frederick had to set up his tools & equipments on the
290 mm. Long weld at 3. 38 meters elevation the West shear plate of the inner East cell with the East
tower shaft . He was done at 12:00 PM.

In the afternoon , he had to grind , clean , & heat the welding area . He started to weld at 1:30 PM.
He was done at 2:45 PM.

Jorge had to work inside the South cell with the QC & QA on the MT . He had to work on the South
shear pate with the South tower shaft . Jorge had to finish grinding the last welding area on the temporary
attachments . Bernie & Jojo had to MT 12 locations . They were done at 9:30 AM.

After that , Jorge had to wrap up his tools , equipments , power line , & mobilize to work inside the
inner West cell . He was done at 10:30 AM.

Then , he had to excavate 159 mm. long , 20 mm. wide , & 20 mm. deep repair location on the East
shear plate with the South tower shaft . He started at 11:00 AM. He was done at 2:30 PM.

Jojo , Bernie & John had to MT the weld & work with Jorge on the repair .

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:15 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JORGE LOPEZ-MEJIAIronworker 8.00 0.00 0.00 8.00

FOR FREDRICK KADDUIronworker 8.00 0.00 0.00 8.00
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WELDER, 600 AMP

8.00

2296

0.00

No

0.00 0.00
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